
20322036
Construct the small 

modular reactor

2029
Submit NRC Construction 

Permit application

2029
Anticipated approval of 

 ESP application

2027
Submit ESP 
application

20272031
Site prep and non-nuclear 

construction

2027
Start developing Nuclear 

Regulatory Commission (NRC) 
Construction Permit and 

Operating License applications

2025
Start developing 

Early Site Permit (ESP) 
application

2024
Narrowed site 

evaluation 

2024
Start engaging state 

and local government 
permitting bodies 

(continues through life 
of project)

2024
Begin community 

outreach and stakeholder 
engagement (continues 
through life of project)

2023
Regionwide site 

evaluation 

2031
Anticipated approval of 

NRC Construction Permit� 
Submit NRC Operating 

License application

PATH TO NEW NUCLEAR

A 10TO15YEAR JOURNEY WITH MANY STEPS ALONG THE WAY

WE IDENTIFY AND COMPLY WITH ALL LOCAL, STATE AND FEDERAL PERMITTING AGENC:�3&26*3&.&/54.
Durations are based on best-case NRC permit and licensing timelines
 subject to 
approWal by permitting authorities
 pending final SMR technology vendor selection, anE 
subject to change. .ore at nrc.gov/about-nrc/generic-schedules. Created 12/05/2024

203�
AnticipateE approWal oG 
NRC Operating License


